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1.0 INTRODUCTION

This monthly status report presents the current status and technical achievements of the Rocky Flats
Environmental Restoration Program for July 1992. This program implements the Interagency
Agreement (IAG) between the U.S. Department of Energy, the U.S. Environmental Protection Agency
(EPA), and the State of Colorado (CDH) to investigate, assess, and remediate, where necessary,
contaminated areas at or adjacent to DOE's Rocky Flats Plant in Golden, Colorado. This agresment was
signed on January 22, 1991. The work is being performed for DOE by EG&G Rocky Flats, Inc.

Section 2.1 of this report highlights significant achievements and summarizes the milestones completed
during July. Section 2.2 presents any major unresolved issues of the program. Technical progress,
schedule status, and milestone status for each Operable Unit (OU) as well as other program activities
are presented in Section 3.0. Section 4.0 contains the schedules for routine environmental sampling as
required by paragraph 210 of the IAG. Section 5.0 contains a list that identifies the contractors and
subcontractors performing work on the program as required by paragraph 13 of the IAG.




2.0 EXECUTIVE SUMMARY

2.1 SIGNIFICANT ACTIVITIES AND ACHIEVEMENTS FOR JULY 1992

EPA and CDH granted an extension of the IAG milestone for submittal of the OU 1 draft Phase Il RFI/RI
report. The document was due to.the regulatory agencies on July 30, 1992, and is now due on October
28, 1992. Conditions of the extension include a series of interactive meetings with EPA and CDH on
the risk assessment (human and ecologic) issues. These meetings began during the week of July 6,
1992. .

On July 22, 1992, the vault located at the OU 1 881 Hiliside French Drain sump overflowed. The floor
drain in the vault was clogged, causing the overflow. This and other items associated with the french
drain are being investigated.

The OU 1 881 Hillside French Drain Monitoring Well drilling program began July 28, 1992. This
program was initiated at the request of EPA/CDH as a condition of modifications to the french drain
design.

Preliminary test results from the three pump tests conducted in July on OU 2 have been analyzed. A
draft copy of the Aquifer Testing Report was received on July 27, 1992. Internal review of the
document began upon receipt and was completed. A final copy of the report is scheduled to be
completed and ready for internal review by August 14, 1992.

Three of the five pits for the OU 2 Surficial Soil Sampling Program have been completed. The final pit
is scheduled to be closed near the end of September 1992 which will finalize the OU 2 Alluvial Field
Program.

The Draft OU 2, Technical Memorandum#5, Exposure Scenarios, was submitted to the regulatory
agencies on July 13, 1992. Comments received are under evaluation and the final will be submitted on
August 21, 1992. Technical Memorandum #6, the Modeling Tech Memo, is being reviewed internally.

Operation of the OU 2 Field Treatability Unit was interrupted for six hours on July 25, 1992, for two
hours on July 26, 1992, from one and a half hours on July 27, 1992, for a half hour on July 28, 1992
and for three hours on July 30, 1992 (an approximate total of 13 hours downtime in four days) as a
result of loose rheostat and field wires in the generator. A contingency plan is in place for providing
backup generator equipment within a 72-hour period in case of primary generator failure. Also, the
design process to provide plant power for this project is in progress.

- Resolution of the Spiranthes diluvialis (an endangered plant) issue continues to delay the start of the OU
3 soil trenches and drilling of the groundwater monitoring wells.

OU 3 drainage sediment sampling in the Woman Creek basin started July 6, 1992. Surtace soil
sampling and environmental sampling continues. Drainage sediment sampling in the upper Woman Creek
and Mower Reservoir basin was completed. Approximately 16 sediment samples cannot be sampled
until later in the summer due to high water levels.

Negotiations of the contract for implementation of the OU 4 Final Phase | RFI/Rl Work Plan were held on
July 16, 1992. The contract award is scheduled for the begmnmg of August 1992 pending internal
approval by DOE/RFO and EG&G Procurement.




Preparation of a resource loaded schedule, describing the relationship of activities required for
successful execution of the Pondcrete work, is underway and expected to be available August 14,
1992. Coordination between Halliburton-NUS, Rocky Flats Plant Organizations and EG&G Environmental
Management is underway to integrate the necessary data.

The OU 4 Pondcrete project modular tanks installation is complete. Underdrain modification was
redesigned due to the slope instability problems. The underdrain remodification design review is in
progress.

The OU 6 Health and Safety Plan and the Field Implementation Plan have been written. Field activities
are scheduled to begin in the first part of September 1992

The proposals for implementing the OU 7 RFI/RI Work Plan were received July 6, 1992. Technical
evaluation of the proposals was completed in July.

CDH and EPA are reviewing the Draft Phase | RFI/RI Work Plan for OU 8 submitted on June 22, 1992.
CDH and EPA were scheduled to submit comments by July 30, 1992

Proposals for implementation of the OU 9 RFI/RI Work Plan from three small businesses for were
submitted to EG&G Procurement on July 10, 1992. Technical evaluation of the proposals began on July
14, 1992, -

The draft RFI/RI Work Plans for OU 12, 13, 14 and 15 are undergoing review by the regulatory
agencies.

The Final No Further Action Justification Document for OU 16 was submitted to the regulatory agencies
on July 30, 1992, the IAG milestone date.

2.2 PROBLEMS AND PROGRAMMATIC ISSUES

Resolution of the Spiranthes diluvialis (an endangered plant) issue continues to delay the start of the
soil trenches and drilling of the groundwater monitoring wells in OU 3 Offsite Areas.

Remedial actions for the OU 3 Offsite Areas required under the 1985 McKay v. U.S. Settlement
- Agreement may be in conflict with CERCLA. Tilling of the land surface to mix plutonium contaminated
surface soil, as required under the Settlement Agreement, prior to completion of the RI/FS will
probably not be allowed by EPA. The remedial action as determined by the RI/FS process, if any, will
probably not include plutonium soil mixing through tilling.

LTS

Long-lead valves used in OU 4 Pondcrete Activities will delay project completion. Government
priority information regarding the long-lead valves was provided to subcontractor in order to help
expedite delivery; alternative valves are being evaluated. Expediting of the valves using government
priority is being pursued. The current scheduled completion date is August 17, 1992, six weeks late.
The delay in removal of sludge from the solar ponds and the requirement for an IM/IRA for the surge
tanks has impacted the IAG start of the RFI/RI field activities scheduled for January 1992. The
impact, if any, to the I1AG milestone for delivery of the RFI/RI Report is being evaluated.

OU 5 and 6 fieldwork originally scheduled to begin in the Fall of 1991, and then postponed until Spring
of 1992 due to budgeting uncertainties was further delayed untii the Summer of 1992 because of




additional revisions of the final Work Plans requested by the regulatory agencies. Approval of the final
Work Plans was not received until February 1992. The subcontract process was started after
approval of the Work Plans and is following “normal” contractual procedures at the Rocky Flats Plant.
Further delays for the OU 6 fieldwork were caused by a perceived Organizational Conflict of Interest
by DOE, which has now been resolved. Some IAG milestones may be missed resulting from these
delays.

Western Aggregate has submitted a request to DOE to mine the mineral resources, to which they own
the rights, and are located under a portion of the western edge of the Rocky Flats Plant. The land in
question is located within OU 11 - West Spray Field. DOE has had preliminary discussions with EPA on
this matter, and EPA agrees with DOE that a decision for any mining operations should be delayed until
the OU assessment is complete. DOE legal staff is reviewing the request from Western Aggregate. A
meeting between the parties was held in September, 1991. The DOE Realty Officer is negotiating a
mineral rights exchange which is tentatively scheduled to be completed by the Fall of 1992,

2.3 NEAR-TERM IAG MILESTONES

Scheduled Actual
02 Submit Final Treatability Test Report (GAC) 02 Jun 92 02 Jun 92
SwW Submit Final Historical Release Report 03 Jun 92 29 May 92
14 Submit Draft Phase | RFI/RlI Work Plan 26 Jun 92 26 Jun 92
01 Submit Draft RFI/RI Phase | Report 30 Jul 92*
16 Submit Final No Further Action Justification Document 30 Jul 92 30 Jul 92

*The submittal of the draft RFI/RlI Report milestone date was extended from July 30, 1992 to October
28, 1992.



3.0 PROJECT STATUS

3.1 OU 1 - 881 HILLSIDE AREA
DESCRIPTION:

The alluvial groundwater at the 881 Hillside Area, located north of Woman Creek in the southeast
section of Rocky Flats Plant, was contaminated in the 1960s and 1970s with solvents and
radionuclides. The area is almost two miles from the eastern, outer edge of the plant's buffer zone at
Indiana Street. The various Individual Hazardous Substance Sites (IHSSs) that make up OU 1 are being
investigated and treated as high-priority sites because of elevated concentrations of organic
compounds in the near-surface groundwater and the proximity of the contamination to a drainage
system leading to an offsite drinking water supply. The selected Interim Remedial Action (IRA) at OU 1
involved the construction of an underground drainage system called a French drain that intercepts and
contains contaminated groundwater flowing from the OU 1 area. The contaminated water is being
treated at the 891 treatment facility, designed for this purpose, and released onsite into the South
Interceptor Ditch alongside Woman Creek. IRA construction was completed in Spring 1992. The
remedial investigation and feasibility study (RI/FS) to determine the final remedial action are

continuing in parallel with the IRA.

3.1.1 OU 1 ASSESSMENT

SCOPE OF WORK CHANGES THIS REPORTING PERIOD: None
TECHNICAL APPROACH CHANGES THIS REPORTING PERIOD: None

IAG MILESTONE ACCOMPLISHMENTS:

Submit Draft Phase |l RFI/RI Work Plan _ 06 Feb 90
Submit Final Phase lil RFI/RI Work Plan 31 Oct 90
Submit Draft Phase il RFI/Rl Report 28 Oct 92*

* This milestone was extended by the regulatory agencies until October 28, 1992, the original due
date was July 30, 1992,

JULY WORK ACTIVITY STATUS:

EPA and CDH granted an extension of the IAG milestone for submittal of the OU 1 draft Phase 1il RFI/RI
report. The document was due to the regulatory agencies on July 30, 1992, and is now due on October
28, 1992. Conditions of the extension include a series of interactive meetings with EPA and CDH on
the risk assesment (human and ecologic) issues. These meetings began the week of July 6, 1992

Comments were received from DOE/HQ and HAZWRAP (a DOE/HQ contractor) on the OU t Draft RFI/RI
Report on July 10, 1992. Responses to these comments are being prepared and incorporated into the
document.




Work has continued on incorporating Phase Ill data into the OU 1 Draft RFI/RI report. Approximately
90 percent of all Phase Il data is now available for incorporation. The outstanding data is primarily
radionuclide analyses. The new data is suggesting that some interpretations of contaminant occurrence
and distribution will be changed in the Draft RFI/RI report.

PLANNED WORK FOR AUGUST:

Data evaluation and incorporation of comments from HQ and HAZWRAP will continue on the OU 1 Phase
Il RFI/RI report

The human health and ecological risk assessment working group mestings requested by EPA as requisite
for the recently granted schedule extension will continue as scheduled.

Assess the cascade effect of the draft RFI/RI report extension on subsequent IAG milestones and
propose a revised schedule to EPA and CDH.

Work on the subcontracting process for the OU 1 Feasibility Study is planned to continue through
August.

" PROBLEMS: None

OPEN ITEMS: None
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3.1.2 OU 1 REMEDIATION

SCOPE OF WORK CHANGES THIS REPORTING PERIOD: None
TECHNICAL APPROACH CHANGES THIS REPORTING PERIOD: None

IAG MILESTONE ACCOMPLISHMENTS:

Submit Draft Proposed IM/IRA Decision Document 18 Sep 89
Submit Proposed IM/IRA Decision Document 06 Oct 89
Submit Final IM/IRA Decision Document 05 Jan 90
Begin Phase I-A IM/IRA Construction 15 Jan 90
Restart Phase I-A IM/IRA Construction (after shutdown) 20 Jun 90
Begin Phase I-B IM/IRA Construction (ahead of scheduls) 28 Sep 90
Submit IM/IRA Implementation Document 22 Feb 91
Begin Phase II-A IM/IRA Construction 01 Apr 91
Begin IM/IRA Testing _ 05 Aug 91
Begin Phase 1I-B IM/IRA Construction 03 Sep 91
Complete IM/IRA Construction o 02 Mar 92
JULY WORK ACTIVITY STATUS:

Effluent Tank 205 is full. Recent lab analysis confirmed Tank 206 is ready for discharge (i.e.,
chlorides are at acceptable levels, and organic contaminants from the tank's internal coating are
removed to below dstection limits). The pH of the water is presently 6.5. The water will be
recirculated through the ion exchange system briefly to raise pH slightly; this will help avoid potential
discharge of "off-spec” water to the South Interceptor Ditch in case of a pH swing.

On July 22, 1992, the vault located ‘at the French Drain sump overflowed. The floor drain in the vault
was clogged, causing the overflow. The drain was unclogged and operations resumed. Future
prevention of this and other items associated with the french drain are being investigated.

The French Drain Monitoring Well drilling program began July 28, 1992. This program was initiated at
the request of EPA and CDH as a condition of modifications to the French Drain design.

The gamma sensor unit for monitoring the effluent water for the OU 1 IM/IRA has been assembied.

The computer to be used with the sensor has been set up. Characterization of the sensor has been
delayed indefinitely due to gamma survey actvities associated with OU specific Remedial Investigation
work. The shielding that goes around the sensor has not been built. Construction of the shielding has
been delayed, in part, because of the lead bricks that were to be used had too high of a gamma count to
be of any use on this project. Discussions with the regulatory agencies may be initiated to determine
whether the output from the gamma sensor can be substituted for analytical radionuclide laboratory
analyses as criteria for discharging water out of the effluent tanks. If it can be substituted, it would
increase the treatment system capacity by reducing the hold time for the effluent water. Presently,
analysis of effluent samples must be expedited to meet the required 14-day lab turnaround time.
Additionally, plans are in the works for installation of a portable gas chromatography unit within
Building 891.




PLANNED WORK FOR AUGUST:
Continued operation of the french drain and 891 treatment building.

Continue installation of french drain monitoring wells.
PROBLEMS:  None

OPEN ITEMS: None

10



3.2 OU 2 - 903 PAD, MOUND, AND EAST TRENCHES
DESCRIPTION:

The contamination at the 903 Pad and Mound areas is largely attributed to the storage in the 1950s and
1960s of waste drums that corroded over time, allowing hazardous and radioactive material to leak
into the surrounding soil. Additional contamination may have resulted from wind dispersion during
drum removal and soil movement activities. The East Trenches Area was used for disposal of
plutonium- and uranium-contaminated waste and sanitary sewage sludge from 1954 to 1968. Two
areas adjacent to the trenches were used for spray irrigation of sewage treatment plant effluent,
some of which may have contaminants that were not removed by the treatment system.

An Interim Measures/Iinterim Remedial Action (IM/IRA) provides for surface water in source areas of
contamination to be collected, treated, and discharged to the surface water drainage. Operation of a
field-scale treatability unit for the South Wainut Creek drainage provides treatment for volatile
organic compounds with granular activated carbon (GAC) which began in May, 1991. The effectiveness
of the treatment process will be evaluated at three locations: the entrance to the treatment facility,
several points within the facility, and the discharge point. A radionuclide removal system was added
to the system for removal of radionuclides in April 1992. After completion of the field-scale
treatability tests, the unit is anticipated to remain in service until the final remedial action is
operational. The Rl and FS are continuing in parallel with the IRA.

A second IM/IRA was established in late-1991. This Proposed Subsurface Investigation (Woman
Creek) IM/IRA proposes to employ vapor extraction treatment of organic compounds in the vadose
zone as a field pilot test. This technology will be implemented at the 903 Pad, The Mound Area, and the
East Trenches Area. The purpose of the project will be to determine the effectiveness ot the
technology for the geologic and environmental conditions.

3.2.1 OU 2 ASSESSMENT

SCOPE OF WORK CHANGES THIS REPORTING PERIOD: None
TECHNICAL APPROACH CHANGES THIS REPORTING PERIOD: None

IAG MILESTONE ACCOMPLISHMENTS:

Submit Draft Phase || RFI/Ri Work Plan (Alluvial) 21 Dec 89

Submit Final Phase Il RFI/RI Work Plan (Alluvial) 12 Apr 90

Submit Draft Phase Il RFI/RI Work Plan (Bedrock) 05 Feb 91

Submit Final Phase |l RFI/Rl Work Plan (Bedrock) 02 Jul 91
JULY WORK ACTIVITY STATUS:

Three pump and tracer tests were completed during July 1992. Water collected during the pump tests
was sampled and transported to the decontamination facility and eventually to the heat evaporator at
Building 374. Preliminary test results from the three pump tests have been analyzed. A draft copy of
the Aquifer Testing Report was received on July 27, 1992. Internal review of the document was
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conducted and a final copy of the report is scheduled to be completed and ready for internal review by
August 14, 1992, : ‘

Three of the five pits for the Surficial Soil Sampling Program have been completed. The final pit is
scheduled to be closed near the end of September 1992.

Technical Memorandum #5, Exposure Scenarios, was submitted to the regulatory agencies on July 13,
1992, Comments received are under review, and the final will be submitted on August 21, 1992.
Technical Memorandum #6, the Modeling Tech Memo, is being reviewed internally.

Work on the No. 1 Arapahoe sand channel map continued. Surface and groundwater geochemistry data
were received from RFEDS (Rocky Flats Environmental Database System). Field mapping of geologic
outcrops and surficial seeps are being refined.

Database management services continue in support of the OU 2 RFI/RI Report and, in general, to RFEDS.

Subcontract negotiations for Modification #8 to sample surficial soils, and Modification #9, support
services, were completed in July. The contract is scheduled to be awarded at the beginning of August.

Field files are being transferred from the field trailer to the data repository.

PLANNED WORK FOR AUGUST:

Data evaluation required to generate the RI report, and review of the draft copy of the Aquifer Testing
Report will continue through August.

Work on Technical Memorandum 6, the Modeling Tech Memo, is planned to continue through August.
Submittal of Tech Memo 6 to the regulatory agencies is scheduled for mid-September.

Modification #8 and #9 contracts are scheduled to be awarded at the beginning of August.

Field files are scheduled to continue to be transferred from the field trailer to the data repository.

Surficial Soil sampling will continue. through August and be completed during September; finalizing OU 2
Alluvial field program.

PROBLEMS: None

OPEN ITEMS:

Comments on Technical Memorandum 6, Modeling, are expected from the regulatory agencies.
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3.2.2 OU 2 REMEDIATION (SURFACE WATER IM/RA AND SUBSURFACE IM/IRA)

SCOPE OF WORK CHANGES THIS REPORTING PERIOD: None
TECHNICAL APPROACH CHANGES THIS REPORTING PERIOD: None

IAG MILESTONE ACCOMPLISHMENTS:

Submit Draft Proposed IM/IRA Decision Document 19 Jun 90
Submit Proposed Plan IM/IRA Decision Document 18 Sep 90
Submit Draft Responsiveness Summary 13 Dec 90
Submit Final Responsiveness Summary and Final IM/IRA

Dacision Document 11 Jan 91
Field Treatability Test System Installation Complete 10 May 91
Begin Field Treatability Testing (Carbon System) 13 May 91
Submit Draft Proposed Subsurface IM/IRA/EA 02 Mar 92
Submit Draft Treatability Test Report 01 Apr 92
Complete Construction Chemical Precipitation/Microfiltration 24 Apr 92
Begin Operations Chemical Precipitation/Microfiltration 27 Apr 92
Submit Final Treatability Test Report 02 Jun 92

JULY WORK ACTIVITY STATUS:

The field treatability unit (FTU) collected, treated and discharged 447,950 gallons of surface water
during the month of July 1992. Improvements in the filtration unit cleaning cycle were successfully
implemented. This increases time between cleaning and maintains high filter flux rates.

The Procedures Manual and Health and Safety Plan for the OU 2 Surface Water IRA Operations and
Maintenance continue to be developed.

Analytical data from the spent carbon unit for the GAC has been forwarded to the RCRA permit group
for classification. DOE/RFOQ directed EG&G to store the spent units as RCRA hazardous waste. A 90-
day Accumulation Area is being established near the FTU to store sludge generated from the treatment
process. Data from the spent carbon unit for the GAC is being analyzed.

On June 23, 1992, the sulfuric acid feed to Reaction Tank 1 was discontinued in an attempt to reduce
chemical usage and sludge generation. The use of less sulfuric acid means the use of less neutralization
chemicals; consequently, less sludge will be generated. On July 8, 1992, flow rates through the
membranes were reduced. After further assessment, sulfuric acid addition to Reaction Tank 1
resumed as of July 10, 1992. The evaluation of reducing chemical usage and sludge generation
continues. :

On July 8, 1992 at approximately 1:00 p.m., four to five gallons of diesel fuel was spilled accidentally
while refueling the generator at the OU 2 Field Treatability Unit (FTU). Soil and grave! exposed to the
fuel was drummed immediately and is stored onsite. A critique was held on July 10, 1992 to assess
the incident. Reporting procedures for accidents and spills at the facility are being revised. Further
corrective measures for this spill are pending.
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Approximately one-half gallon of hydraulic fluid was spilled July 16, 1992 at 5:35 a.m. from a broken
forklift power steering cylinder. Exposed soil and gravel was contained and is being stored pending
pick-up for disposal. :

The flow meters for SW-59 and SW-61 were installed July 17, 1992 and were operational July 22,
1992. The flowmeter at SW-59 indicated an average of 0.7 to 1.0 gpm, and SW-61's flow meter
indicated an average of 10 to 11 gpm.

Operation of the FTU was interrupted for six hours on July 25, 1992, for two hours on July 26, 1992,
from one and a half hours on July 27, 1992, for a half hour on July 28, 1992 and for three hours on
July 30, 1992 (an approximate total of 13 hours downtime in four days) as a result of loose rheostat
and field wires in the generator. A contingency plan is in place for providing backup generator
equipment within a 72-hour period in case of primary generator failure. Also, the design process to
provide plant power for this project is in progress.

The design work on the first Test Plan for the Subsurface IRA began. The Test Plan details project and
design plans and specifications. The Test Plan is due on September 4, 1992 to begin internal review.

Regulatory agency comments on the Draft Subsurface IM/IRA/EA Responsiveness Summary document
were received on July 7, 1992, DOE/RFO, the regulatory agencies and EG&G met on July 9, 1992 to
discuss comments. A copy of the Draft Final Decision Document and the Responsiveness Summary are
due to DOE/RFO for internal review on August 5, 1992.

-PLANNED WORK FOR AUGUST:

The OU 2 Surface Water IM/IRA/EA GAC treatment unit and the Radionuclide Removal System will
continue operations.

A copy of the Draft Final Decision Document and the Responsiveness Summary for the OU 2 Subsurface
IM/IRA/EA are due to DOE/RFO for internal review on August 5, 1992.

The design work on the first Test Plan for the Subsurface IRA is planned to continue. The Test Plan
details project and design plans and specifications. The Test Plan is due on September 4, 1992 to begin
internal review.

PROBLEMS:

Spent GAC and treatment residuals are being stored improperly in the OU 2 area. Resolution of this

issue with Waste Programs in order to comply with RCRA requirements is being addressed.

OPEN ITEMS: None
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3.3 OU 3 - OFFSITE AREAS

DESCRIPTION:

OU 3 can be divided into two categories based on two main activities. The IAG directs activities
according to Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA). This
- involves assessment of contamination in offsite areas also referred to as IHSSs: Contamination of the
Land Surface (IHSS 199), Great Western Reservoir (IHSS 200), Standley Lake (IHSS 201), and Mower
Reservoir (IHSS 202). The second category responds to a 1985 out-of-court lawsuit settlement,
McKay v. U.S., which directed that the surface soil contamination be remediated. Reredial activities
in compliance with the Settlement Agreement (deep disc plowing) began in 1985. The disturbance
resulting from remediation is being revegetated with mediocre success. The overall schedule for this

activity is determined by the year-to-year success of the revegetation effort and requirements of the
land owners.

SCOPE OF WORK CHANGES THIS REPORTING PERIOD: None
TECHNICAL APPROACH CHANGES THIS REPORTING PERIOD: None

IAG MILESTONE ACCOMPLISHMENTS:

Submit Draft Past Remedy Report 26 Oct 90

Submit Draft Historical Information/Preliminary Health

Risk Assessment Report 09 Nov 90
Submit Final Past Remedy Report 02 Apr 91
Submit Final Historical Information/Preliminary Health

Risk Assessment Report 16 Apr 91
Submit Draft Phase | RFI/RI Work Pian 4 10 Jul 91
Submit Final Phase | RFI/RlI Work Plan 06 Dec 91

JULY WORK ACTIVITY STATUS:

Resolution of the Spiranthes diluvialis (an endangered plant) issue continues to delay the start of the
soil trenches and drilling of the groundwater monitoring wells.

Offsite Land use permitting continues at a pace intended for it to stay ahead of sampling activities.

Drainage sediment sampling in the Woman Creek basin started July 6, 1992. Surface soil sampling and
environmental sampling continues. Drainage sediment sampling in the upper Woman Creek and Mower
Reservoir basin was completed. Approximately 16 sediment samples cannot be sampled until later in
the summer due to high water levels.

The DOE contract with USGS to conduct sediment sampling in the three OU 3 reservoirs was signed. A
kickoff meeting was held to discuss mobilization and coordination of the work. This work involves the
sampling of sediment from the three reservoirs. The major sampling work will be conducted during
August and September.
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The subcontract with Midwest Research Institute (MRI) to conduct the wind tunnel study was signed and
a kickoff meeting is scheduled for the week of August 17, 1992. The first task is to produce a
technical description of the study that will form the basis for a Technical Memoranda to be submitted
to EPA and CDH. Wind tunnel fieldwork is planned for September. The purpose of the wind tunnel test
is to model dispersion.

PLANNED WORK FOR AUGUST:

Work is planned to continue to obtain access agreements from offsite land owners for field sampling
activities.

USGS is planned to conduct sediment sampling in the three OU 3 reservoirs.
Fieldwork is scheduled to continue.

A survey for the presence/absence of the endangered paint species, Spiranthes diluvialis, within OU 3
is planned for August.

PROBLEMS:

Resolution of the Spiranthes diluvialis (an endangered plant) issue continues to delay the start of the
soil trenches and drilling of the groundwater monitoring wells.

Remedial actions required under the 1985 McKay v. U.S. Settlement Agreement may be in conflict with
CERCLA. Tilling of the land surface to mix plutonium contaminated surface soil, as required under the
Settlement Agreement, prior to completion of the RI/FS will probably not be allowed by EPA. The
remedial action as determined by the RI/FS process, if any, will probably not include plutonium soil
mixing through tilling.

OPEN ITEMS: None

16



3.4 OU 4 - SOLAR EVAPORATION PONDS .
DESCRIPTION:

OU 4 is made-up of five solar evaporation ponds: 207A, 207B series (north, center, south), and 207C.
Beginning in the late 1950s, the ponds were used to store and evaporate low-level radioactive process
water containing high concentrations of nitrates and treated acidic wastes. The sludge and sediments
that resulted from the process were periodically removed and disposed of at the Nevada Test Site.

As technology improved through the early 1960s and 1970s, the ponds were relined with various
upgraded materials. However, leakage from the ponds into the soil and groundwater was detected.
Interceptor trenches were installed in 1971 to collect and recycle groundwater contaminated by the
ponds and to prevent natural seepage and pond leakage from entering North Walnut Creek. In 1981,
these trenches were replaced by the current, larger, interceptor trench system which recycles
approximately four million gallons of groundwater per year back into the solar evaporation ponds.

No additional process water has been pumped into the ponds since 1983. The interceptor trench system
collects and recycles groundwater into the solar evaporation ponds continuously. Presently, only the
207B north solar evaporation pond receives contaminated groundwater collected by the interceptor
system. The ponds are RCRA interim status regulated units that are currently under closure. In order
to proceed and characterize the level of contamination at the site, approximately eight million gallons
of excess liquid in the ponds must be removed. The removal of this liquid and the redirection and
treatment of the groundwater by the interceptor trench system are the focus of the Interim
Measure/Interim Remedial Action (IM/IRA) dated March 1992, which is scheduled to be operational in
1992, ~

The Solar Evaporation Ponds OU 4 Project is divided into two working groups: OU 4 Environmental
Assessment and Pondcrete Activities. The OU 4 Environmental Assessment is driven primarily by the
IAG dated January 22, 1991. The |AG provides the structure for regulatory guidance and compliance
regarding environmental assessment and investigation of OU 4 to address potential contamination
resulting from use of the Solar Evaporation Ponds. Pondcrete actvities are focused on “clean out” and
closure of the Solar Evaporation Ponds. The “clean out” involves mixing annd soliditying the existing
water and accumulated sludges within the ponds into concrete blocks for ultimate disposal.

The March 1992 IM/IRA Plan was developed as a regulatory agency requirement that was not included
in the scope outlined in the Interagency Agresment (IAG). DOE attempted to modify an existing permit
for water removal and treatment for liquids in the solar ponds and groundwater collected by the
intercepter trench system, but the regulatory agencies rejected permit modification and required
development of an IM/IRA to document operation and use of the proposed water treatment system. The
development and implementation of this IM/IRA precedes the IAG scheduled Phase | RFi/ Rl fieldwork.

There is an IM/IRA scheduled in the IAG that will be completed after results are collected and analyzed
from the Phase | RFI/RI fieldwork. The first draft of the IAG IM/IRA Plan is scheduled for delivery in
April 1994, ' . .

3.4.1 OU 4 ENVIRONMENTAL ASSESSMENT

SCOPE OF WORK CHANGES THIS REPORTING PERIOD: None
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TECHNICAL APPROACH CHANGES THIS REPORTING PERIOD: None

{AG MILESTONE ACCOMPLISHMENTS:

Submit Draft Phase | RFI/RI Work Plan A 08 Jun 90
Submit Final Phase | RFI/Rl Work Plan 26 Nov 91
JULY WORK ACTIVITY STATUS:

Technical evaluations of subcontractor proposals for irhplementation of the OU 4 Phase | RFI/RI Work
Plan were completed on July 2, 1992

Negotiations of the contract for implementation of the OU 4 Final Phase | RFI/R! Work Plan were heid on
July 16, 1992, The contract award is scheduled for the beginning of August 1992  pending mtemal
approval by DOE/RFO and EG&G Procurement.

Training courses for the selected RFI/RI subcontractor were scheduled. Training will include Radiation
Worker Training, Core Logging, Health and Safety, Standard Operating Procedures, and General
Employee Training for subcontractors.

The responses to comments by CDH in their conditional approval letter for the OU 4 RFI/RI Work Plan
dated May 8, 1992 were completed. The responses and page updates were received by DOE/RFO on
July 10, 1992 and are being internally reviewed.

PLANNED WORK FOR AUGUST:

Deliver responses to CDH comments on the Work Plan to CDH and EPA.

Award contract for Implementation of OU 4 RFI/RI Work Plan.

Continue Rocky Flats plant permitting process for fieldwork outlined in the Work Plan.

Training courses for the RI fieldwork subcontractor continue to be scheduled. Training will include
Radiation Worker Training, Health and Safety, Standard Operating Procedures, and General Employee
Training for subcontractors. Core logging training has been scheduled for August 7, 1992.
PROBLEMS: . “
The delay in removal of siudge from the solar ponds and the requirement for an IM/IRA for the surge
tanks has impacted the IAG start of the RFI/RI field activities scheduled for January 1992. The
impact, if any, to the IAG milestone for delivery of the RFI/RI Report is being evaluated

Present lab turnaround durations will also impact the IAG schedule. Estimated duration for samples is
120 days. '

OPEN ITEMS: None
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3.4.2 OU 4 PONDCRETE ACTIVITIES

SCOPE OF WORK CHANGES THIS REPORTING PERIOD: None
TECHNICAL APPROACH CHANGES THIS REPORTING PERIOD: None

JULY WORK ACTIVITY STATUS:

The modular tanks installation is complete. Underdrain modification was redesigned due to the slope
instability problems. The underdrain remodification design review is in progress.

Long-lead valves will delay project completion. Government priority information regarding the long-
lead valves was provided to subcontractor in order to help expedite delivery; alternative valves are
being evaluated. Expediting of the valves using government priority is being pursued. The current
scheduled completion date is August 17, 1992, six weeks late.

First floor piping on the evaporators, pulling and termination of the power wire, evaporator feed pipe
hydro testing, and all piping radiography was completed. The tank seismic package was issued and
seismic tank construction began. Beneficial occupancy of the evaporators was obtained on July 20,
1992. Tank seismic upgrades were completed, and Licon flash evaporator rework began.

Bids for sealing the 750 Pad were received on July 10, 1992. The technical evaluation of materiai for
the 750 Pad, Tent 12 was completed on July 7, 1992 and the contract was awarded at the end of July.
The pads are being re-sealed to atfect RCRA compliance. Because documentation of spill clean-up of old
spills does not meet contemporary standards the pads are being re-sealed to trap any potential surface
contamination. Material delivery to the Rocky Flats Plant will be planned for one week prior to
erection start. The erection bid package was completed and was announced this week. The contract
award is anticipated during the week of August 10, 1992. Tent erection is not dependent on sealing
operations.

Preparation of a resource loaded schedule, describing the relationship of activities required for
successful execution of the pondcrete work, is underway and expected to be available August 14,
1992. Coordination between Halliburton-NUS, Rocky Flats Plant Organizations and EG&G Environmental
Management is underway to integrate the necessary data.

A readiness assessment of Buildiﬁg 910 by EM-453 was conducted during the week ending August 7,
1992.

It has been determined, by the Davis-Bacon Committee, that removal of the Tent 6 Permacon structure
is Davis-Bacon covered. This requires that the work be performed by a subcontractor. Subcontracting

the work will likely impact the project schedule. Submittal of the Davis-Bacon request for trailer
installation and Tent 6 removal occurred during July.

PLANNED WORK FOR AUGUST:

The underdrain remodification design is planned to be approved.
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Expediting of the long-lead valves using government priority is planned.
The contract award for éealing the 750 Pad is anticipated during the week of August 10, 1992.
Preparation of a resource loaded schedule, describing the relationship of activities required for
~ successful execution of the pondcrete work, is underway and expected to be available August 14,
1992. Coordination between Halliburton-NUS, Rocky Flats Plant Organizations and Environmental
Management is underway to integrate the necessary data.
A readiness assessment and Safety Analysis Review of Building 910 by EM-453 is expected to occur
during the week ending August 7, 1992,

PROBLEMS:

Long-lead valves will delay project completion. Government priority information regarding the long-
lead valves was provided to subcontractor in order to help expedite delivery; alternative valves are
being evaluated. Expediting of the valves using government priority is being pursued. The current
scheduled comptetion date is August 17, 1992, six weeks late.

OPEN ITEMS: None

20




3.5 OU 5 - WOMAN CREEK
DESCRIPTION:

Ten Individual Hazardous Substance Sites (IHSSs), geographically located along or within drainage
areas of Woman Creek, have been designated as Operable Unit 5 (OU 5). These IHSSs are identified in
the Interagency Agreement (IAG) as the Original Landfill (IHSS 115), Ash Pits (IHSS 133.1-133.4),
Incinerator Area (IHSS 133.5), Concrete Wash Pad (IHSS 133.6), Detention Ponds C-1 and C-2 (IHSSs
142,10 and 142.11), and a Surface Disturbance (IHSS 209). Ponds C-1 and C-2 are the only IHSSs
located on Woman Creek. The remaining eight IHSSs are located along the banks and/or upland areas
that drain into Woman Creek or into the South Interceptor Ditch (SID). In addition to these ten IHSSs,
two additional surface disturbances will be investigated in the Phase | OU 5 investigation, a surface
disturbance west of IHSS 209 and a surface disturbance south of the Ash Pits (133).

Chemicals that may have been placed in the above IHSSs include commonly used solvents, such as
trichloroethylene, carbon tetrachloride, tetrachloroethylene, petroleum distillates, 1,1,1-
trichloroethane, dichloromethane, benzene, paint and paint thinners. Metals such as beryllium,
uranium. lead, and chromium may also be present. Concerned medias include soils, sediments, surface
water, groundwater, and air resuspension.

Assessment activities include analysis of existing available data and fieldwork scheduled to begin in
the Summer of 1992. Limited historical data is available. For example, the Original Landfill was
closed with a soil cover; howsever, a bottom liner was not installed. Details of the construction of the
surface cover are not available, nor is the year the cover was installed.

SCOPE OF WORK CHANGES THIS REPORTING PERIOD: None
TECHNICAL APPROACH CHANGES THIS REPORTING PERIOD: None

IAG MILESTONE ACCOMPLISHMENTS:

Submit Draft Phasé { RFI/RI Work Plan 05 Apr 91
Submit Final Phase | RFI/RI Work Plan 30 Aug 9N
JULY WORK ACTIVITY STATUS:

Preparation of the Work Plan Implementation Plan for OU 5 and the Health and Safety Plan continues.
Fieldwork is scheduled to begin in the later part of August 1992

In meetings held this week among DOE/RFO and EG&G, a scope of work and a delivery schedule was
agreed upon for the draft Technical Memoranda 1 (TM1) Surface-Water and Sediment Sampling and
Analysis Plan at OU 5. A draft document was deliverad to DOE/RFO on July 31, 1992

A preliminary draft of the format to be used for the upcoming TMs for field programs is currently
under review. The design of the programs to be generated in the TMs cannot be completed until
predicative tasks have been completed in the field. The schedule for delivery of the TMs has been
identified in the project schedule for OU 5.
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Delivery of preliminary draft documents for Technical Memoranda 4 (TM 4), Surface Soil Sampling
Plan - Ash Pits and Surface Disturbance, and Technical Memoranda 5 (TM 5), Revised Soil Gas
Sampling Plan - Original Landfill at OU 5 were received.

A timeline schedule for sample collection at OU 5 has been developed. The schedule lists the number of
samples/analytes and week and month they are to be collected.

Preliminary draft documents from the RI fieldwork subcontractor for the following were received in
July:

* Revised draft Technical Memoranda 1 (TM 1), Water and Sediment Sampling Plan
e  Technical Memoranda 3 (TM 3), Soil Sampling Plan - Landfill (IHSS 115)
* Technical Memoranda 7 (TM 7), Soil Boring Sampling Plan
* Technical Memoranda 8 (TM 8), Monitoring Well Installation (IHSS 115)
» Technical Memoranda 9 (TM 9), Monitoring Well Instaliation (IHSS 133)
e Draft Health and Safety Plan for OU 5 ‘ '
¢ Implementation of Phase | RFi/Rl Work Plan
PLANNED WORK FOR AUGUST:

Fieldwork is scheduled to begin in August 1992.

PROBLEMS:

Fieldwork originally scheduled to begin in the beginning of Fall of 1991, and then postponed until Spring
of 1992 due to budgeting uncertainties was further delayed until the Summer of 1992 because of
additional revisions of the final OU 5 Work Plan requested by the regulatory agencies. Approval of the
final Work Plan was not received until February 1992. The subcontract process was started after
approval of the Work Plan and is following “normal” contractual procedures at the Rocky Flats Plant.
Some IAG milestones may be missed due to these delays.

OPEN ITEMS: None

22




3.6 OU 6 - WALNUT CREEK
DESCRIPTION:

This activity encompasses assessment and remediation in the Walnut Creek Drainage of twenty-one
Individual Hazardous Substance Sites (IHSSs). They are the A-series Detention Ponds, Ponds A-1
through A-4 (IHSS 142.1 through 142.4 and 142.12); the B-series Detention Ponds, Ponds B-1 through
B-5 (IHSS 142.5 through 142.9); the North, Pond, and South Area Spray Fiselds (IHSS 167.1, 167.2
and 167.3); the East Area Spray Field (IHSS 216.1), the Trenches A, B and C (IHSS 166.1, 166.2 and
166.3); the Sludge Dispersal Area (IHSS 141); the Triangle Area (IHSS 165), and the Old Outfall Area
(IHSS 143). One additional site, the Soil Dump Area (IHSS 156.2), was transferred from OU 14 to OU
6 in 1991. Two IHSSs, Property Utilization And Disposal Yard (IHSS 170) and Property Utilization and
Disposal Container Storage Facilities (IHSS 174) have been transferred from OU 6 to OU 10. Thirteen
groundwater monitoring wells will be installed throughout OU 6 to monitor the alluvial aquifer. Five
bedrock groundwater monitoring wells will be installed in the vicinity of North Walnut Creek during the
OU 6 remedial investigation. To characterize the bedrock aquifer in the vicinity of the A-series ponds,
up to 9 additional bedrock groundwater monitoring wells may be installed.

Sediment samples will be collected from the drainage in OU 6 where existing data are insufficient to
adequately characterize the sediments. Sediment sampling has been proposed along each stream
segment on North and South Walnut creeks where additional characterization is needed. Based on a
review of the data collected at the existing locations along the OU 6 drainage, there is sufficient
information about the sediments in many parts of OU 6; therefore, the sampling locations specified in
the IAG have been reduced in those areas.

The surface soil sampling has been modified for the Triangle Area (IHSS 165) and the Old Outfall Area
(IHSS 143) so that the surface soil samples specified in the |IAG will be obtained from the original _
surtace of these units. This will require boring through the overlying fill material down to the original
surface to collect samples.

SCOPE OF WORK CHANGES THIS REPORTING PERIOD: None
TECHNICAL APPROACH CHANGES THIS REPORTING PERIOD: None

IAG MILESTONE ACCOMPLISHMENTS:

Submit Draft Phase | RFI/RI Work Plan 19 Apr 91
Submit Final Phase | RFI/RI Work Plan 16 Sep 91
JULY WORK ACTIVITY STATUS:

Work Plan revisions were made that respond to CDH's comments, as required in the conditional EPA
approval of the Work Plan. RFO has reviewed the changes and the changes have been incorporated into
the Work Plan. The Work Plan is scheduled to be delivered to the regulatory agencies by the end of
August. '

The Heaith and Safety Plan and the Field Implementation Plan have been written. Field activities are
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scheduled to begin in the first part of September 1992.

RFO has requested that a revised surface water sampling plan be proposed as soon as possible.

A cost estimate for the Rl analytical sample analysis is in progress.

The purchase requisition for the Environmental Evaluation is in the procurement process waiting to be
awarded under the Master Task Agreement System. DOE/HQ has not yet approved EG&G's Master
Task Agreements.

A meesting among DOE/RFO, EPA, CDH and EG&G was held on July 30, 1992 to justify placing the
Protected Area (PA) decontamination facility on IHSS 165 within OU 6. EPA, CDH, RFO and EG&G were
in agreement that the positioning of the decontamination pad within a portion of IHSS 165 would not
affect the RFI/RI or subsequent activities.

PLANNED WORK FOR AUGUST:

The revised Work Plan is scheduled to be delivered to the regulatory agencies by the end of August.
Continued preparation for field activities. Field activities are scheduled to begin in the first part of
September 1992. :

PROBLEMS:

Fieldwork originally scheduled to begin in the beginning of Fall of 1991, and then postponed until Spring
of 1992 due to budgeting uncertainties was further delayed until the Summer of 1992 due to the
additional revisions of the final OU 6 Work Plan requested by the regulatory agencies. Conditional
approval of the final Work Plan was not received until February 1992. Further delays were caused by

a perceived Organizational Conflict of Interest. Some |AG milestones may be missed due to these
delays.

OPEN ITEMS: None
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3.7 OU 7 - PRESENT LANDFILL
DESCRIPTION:

The Present Landfill - Operable Unit (OU) 7 is located north of the plant complex on the western edge of
an unnamed tributary of North Walnut Creek and is comprised of two |IHSSs. IHSS 114 includes landfill
waste and leachate at the Present Landfill, soils beneath the landfill potentially contaminated with
leachate, and sediments and water in the East Landfill Pond. IHSS 203 contains potentially
contaminated soils at the Inactive Hazardous Waste Storage Area. A section of the Present Landfill
located in the southwest corner was used between 1986 and 1987 as a temporary storage area for
hazardous waste. The Present Landfill began operation in August of 1968 and was originally
constructed to provide for disposal of Rocky Flats Plant's nonradioactive and nonhazardous wastes. In
September 1973, tritium was detected in leachate from the landfill. During the mid-1980s extensive
investigations were conducted on the waste streams (types) placed into the landfill, and consequently,
hazardous wastes/hazardous constituents were identified. Although currently operating as a
nonhazardous sanitary landfill, the facility is considered an inactive hazardous waste disposal unit
undergoing RCRA closure.

SCOPE OF WORK CHANGES THIS REPORTING PERIOD: None

TECHNICAL APPROACH CHANGES THIS REPORTING PERIOD: None

IAG MILESTONE ACCOMPLISHMENTS:

Submit Draft Phase | RFI/RI Work Plan 08 Jun 90
Submit Final Phase | RFI/RI Work Plan 28 Aug 91
JULY WORK ACTIVITY STATUS:

The proposals for implementing the OU 7 RFI/RI Work Plan were received July 6, 1992 after the
Standard Industry Code (SIC) for the small business set aside program was changed. This change
resulted in opening up bidding for companies with less than 500 employees rather than limiting the -
criteria by average annual revenue over the last three years. This was accepted by the Small
Business Administration. Technical evaluation of the proposals for implementing the OU 7 Work Plan
was completed in July. ‘ '

PLANNED WORK FOR AUGUST:

Award of the contract for implementation of the -OU 7 RFI/RI Work Plan. Begin mobilization activities
for the RFI/R! tieldwork.

PROBLEMS: None

OPEN ITEMS: None
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38 OU 8 - 700 AREA

DESCRIPTION:

The 24 IHSSs which constitute OU 8 encompass separate sites inside and around the production area of
the Rocky Flats Plant. Contamination sources within the various IHSSs include above ground and
underground tanks, equipment washing areas, and releases inside buildings which potentially affected
areas outside the buildings. Contaminants from these sources may have been introduced into the
environment through spills on the ground surface, underground leakage and infiltration, and in some
cases through precipitation runoff. The chemical composition of the contaminants also varies widely
between the IHSSs, ranging from low-level radioactive mixed wastes to nonradioactive organic and
inorganic compounds. ’

SCOPE OF WORK CHANGES THIS REPORTING PERIOD: None
TECHNICAL APPROACH CHANGES THIS REPORTING PERIOD: None

IAG MILESTONE ACCOMPLISHMENTS:

Submit Draft RFI/RI Work Plan 01 May 92

JULY WORK ACTIVITY STATUS:

CDH and EPA are reviewing the Draft Phase | RFI/RI Work Plan for OU 8 submitted on June 22, 1992.
CDH and EPA were scheduled to submit comments by July 30, 1992,

The Technical Review Group met on July 21, 1992. Comments concerning the OU 8 Work Plan were
addressed at this meeting, written comments were also received at the meeting.
PLANNED WORK FOR AUGUST:

Upon receipt, EPA and CDH comments will be resolved and incorporated into the OU 8 RFI/Rl Work Plan
for final transmitted in September.

PROBLEMS: None

OPEN ITEMS:

CDH and EPA are reviewing the Draft OU 8 Phase | RFI/RI Work Plan submitted on June 22, 1992. CDH
and EPA were scheduled to submit comments by July 30, 1992. These comments on the OU 8 Work
Plan have not yet been received. If formal written comments from the agencies are not received by
August 12, 1992, the September 28, 1992 IAG milestone for delivery of the Final Work Plan for OU 8
may be delayed.
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3.9 OU 9 - ORIGINAL PROCESS WASTE LINES
DESCRIPTION:

This activity involves characterizing a series of tanks and associated process waste lines. The
Original Process Waste Lines (OPWL) consisted of a system of 57 designated pipe sections extending
between 73 tanks and 24 buildings connected by 35,000 feet of buried pipeline that transferred
process wastes from point of origin to onsite treatment plants. The system was placed into operation
in 1952, and additions were made to the system through 1975. The original system was replaced over
the 1975-1983 period by the new process waste system. Some tanks and lines from the original
system have been incorporated into either the new process waste system or the fire water deluge
collection system.

The original system is known to have transported or stored various aqueous process wastes containing
low-level radioactive materials, nitrates, caustics and acids. Small quantities of other liquids were
also introduced in the system, including pickling liqguor from foundry operations, medical
decontamination fluids, miscellaneous laboratory liquids from Building 123, and laundry effluent from
Buildings 730 and 778. The RFI/R! plan includes inspection and sampling of the OPWL tanks and A
pipelines which are accessible, and soil sampling to determine the extent of contamination in the vadose
zone. The soil sampling will be performed by installing test pits and borings where known or suspected
releases occurred, near pipe joints and valves, at approximately 200-foot intervals along the pipelines
and by installing borings around the tanks which are outdoors. Soil characterization studies will
determine the need for soil removal and/or treatment. The results of the RFI/R! will determine the
need for interim and/or final remediation action.

During April 1992, 20 IHSSs were transferred from OUs 8, 10, 12, 13, and 15 and added to OU 9 as
part of a IHSS realignment pursuant to Part 32, Paragraph 191 (Additional Work or Modification to
Work) of the IAG. The IHSSs that were transferred to OU 9 include: 123.2-Valve Vault West of
Building 707, 125-Holding Tank, 126.1 and 126.2-Out-of-Service Process Waste Tanks, 127-Low-
Level Radioactive Waste Leak, 132-Radioactive Site - 700 Area Site #4, 146.1-146.6-Concrete
Process Waste Tanks, 149-Effluent Pipe, 159-Radioactive Site Building 559, 124.1-124.3-
Radioactive Liquid Waste Storage Tanks, 147.1-Process Waste Leaks/Maas Area, 122-Underground
Concrete Tank, and 215-Tank T-40.

The above IHSSs all constitute part of the Original Process Waste Lines and will be investigated and
remediated as such. These IHSS changes were recommended by DOE in the now-approved OU 9 Phase |
RFI/RI Work Plan and approved by CDH and EPA in April 1992,

SCOPE OF WORK CHANGES THIS REPORTING PERIOD: None
TECHNICAL APPROACH CHANGES THIS REPORTING PERIOD: None
IAG MILESTONE ACCOMPLISHMENTS:

Submit Draft Phase | RFI/RI Work Plan 08 Jun 90
Submit Final Phase | RFI/RI Work Plan 26 Nov 91
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JULY WORK ACTIVITY STATUS:

The schedule and cost impact to OU 9 due to the transfer of 20 IHSSs from various OUs to OU 9 is being
evaluated. A detailed assessment of the schedule and cost impacts due to the transfer of IHSSs is
scheduled to be completed by August 28, 1992. .

Proposals for implementation of the RFI/RI Work Plan for OU 9 were submitted to EG&G Procurement

on July 10, 1992 from three small businesses. Technical evaluation of the proposals began on July
14, 1992. Contract award is anticipated during September 1992.

PLANNED WORK FOR AUGUST:

Analysis of the schedule and cost impact to OU 9 due to the transfer of 20 IHSSs from various OUs to
OU 9 will be completed. A detailed assessment of the schedule and cost impacts due to the transfer of
IHSSs is scheduled to be completed by August 28, 1992.

Evaluation of the proposals’for implementation of the RFI/RlI Work Plan will continue.

PROBLEMS: None

OPEN ITEMS:  None
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3.10 OU 10 - OTHER OUTSIDE CLOSURES
DESCRIPTION:

OU 10 is made up of 15 IHSSs scattered throughout the plant which consist of various hazardous waste
constituents. Five of the IHSSs are located in the PA, two are located in the buffer zone near the
present landfill, and the remaining are located near various buildings throughout the plant. The types
of wastes identified at these sites range from pondcrete/saltcrete storage and drum storage to a
utilization yard with waste spills. The primary components of the RFI/RI Work Plan for OU 10 will be a
Field Sampling Plan (FSP), Baseline Risk Assessment Plan (BRAP), and an Environmental Evaluation
(EE) Work Plan. IRA is scheduled to begin in early 1998.

Three additional IHSSs were transferred from other operable units to OU 10 after the Draft RFI/RI

- Work Plan was completed in FYS0. The Draft Work Plan was based on the draft IAG which was modified
during final 1AG negotiations. A contract modification was initiated to incorporate the three IHSSs into
the Draft Work Plan and to perform general upgrades to the Plan.

During April 1992, IHSSs 124.1-124.3, the Radioactive Liquid Waste Storage Tanks were transferred
from OU 10 and added to OU 9 as part of a IHSS realignment pursuant to Part 32, Paragraph 191
(Additional Work or Modification to Work) of the IAG. '

SCOPE OF WORK CHANGES THIS REPORTING PERIOD: None

TECHNICAL APPROACH CHANGES THIS REPORTING PERIOD: None

IAG MILESTONE ACCOMPLISHMENTS:

Submit Draft Phase | RFI/RI Work Plan 27 Nov 91

Submit Final Phase | RFI/R! Work Plan 01 May 92
JULY WORK ACTIVITY STATUS:

The revised OU 10 Final RFI/RI Work Plan was submitted to the regulatory agencies on July 17, 1992.
Approval of the Work Plan is anticipated in August 1992.

PLANNED WORK FOR AUGUST:

The OU 10 Final RFI/RI Work Plan is scheduled to be under review by the regulatory agencies and
approval by the end of August 1992,

PROBLEMS:  None

OPEN ITEMS:

Approval of the OU 10 Final RFIRI Work Plan by the regulatory agencies is scheduled for completion by
the end of August.
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3.11 OU 11 - WEST SPRAY FIELD
DESCRIPTION:

The West Spray Field is located within the Rocky Flats Plant buffer zone immediately west of the plant
security area. The West Spray Field was in operation from April 1982 to October 1985. During
operation, excess liquids from solar evaporation ponds 207-B North and Center (contaminated
groundwater in the vicinity of the ponds and treated sanitary sewage effluent) were pumped
periodically to the West Spray Field for spray application. The spray field boundary covers an area of
approximately 105.1 acres, 38.3 of which received direct application of hazardous waste. The RFI/RI
process will entail field studies to determine the presence and levels of hazardous constituents in soil
and groundwater.

SCOPE OF WORK CHANGES THIS REPORTING PERICD: None

TECHNICAL APPROACH CHANGES THIS REPORTING PERIOD: None

IAG MILESTONE ACCOMPLISHMENTS:

Submit Draft Phase | RFI/RI Work Plan 08 Jun 90

Submit Final Phase | RFI/R!_Work Plan ‘ 02 Jan 92
JULY WORK ACTIVITY STATUS:

There are some minor issues that the regulatory agencies would like to see clarified regarding the OU
11 RFI/RI Work Plan. A resolution proposal that would be reviewed and approved by CDH prior to
initiating any revision to the Work Plan is being developed. This will result in a reduction in the
resources necessary to revise and reprint pertinent sections of the Work Plan before CDH has a chance
to review the resolutions and should help ensure that all comments have acceptable resolutions for this
revision.

PLANNED WORK FOR AUGUST:

Obtain final approval on the OU 11 RFI/RI Work Plan.

PROBLEMS:

Western Aggregate has submitted a request to DOE to mine the mineral resources, to which they own
the rights, and are located under a portion of the western edge of the Rocky Flats Plant. The land in
question is located within OU 11 - West Spray Field. DOE has had preliminary discussions with EPA on
this matter, and EPA agrees with DOE that a decision for any mining operations should be delayed until
the OU assessment is complete. DOE legal staft is reviewing the request from Western Aggregate. A
meeting between the parties was held in September 1991. The DOE Realty Officer is negotiating a
mineral rights exchange which is tentatively scheduled to be completed by the Fall of 1992.

OPEN ITEMS: None
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3.12 OU 12 - 400/800 AREA
DESCRIPTION:

The 400/800 Area involves assessment and remediation of the 12 IHSSs at the 400/800 Area,
including: Multiple Solvent Spills at the West and South Loading Dock Areas (IHSSs 116.1 and 116.2);
Fiberglassing Areas North and West of Building 664 (IHSSs 120.1 and 120.2); Cooling Tower Ponds -
Northeast , South, and West of Building 460 (IHSSs 136.1, 136.2, and 136.3); Process Waste Leaks -
Maas and Owen Areas (IHSSs 147.1 and 147.2); Radioactive Site - South Area (IHSS 157.2); Acid
Leaks (2) (IHSS 187); and Muitiple Acid Spills (IHSS 189).

Assessment will consist of preparing a Phase | RFI/RI Work Plan, which will include both an
Environmental Evaluation and a Human Health Risk Assessment. Implementation of this work plan will
include fieldwork and sample analysis, data, and the Phase | Rl Report. A Feasibility Study to
determine the best methods to remediate the area will be conducted as part of the assessment, if
remediation is necessary.

Remediation, if appropriate, will consist of development and execution of a Remedial Action Plan based
on results obtained during the assessment phase of the project. This process includes review and
approval by EPA and CDH, followed by a Record of Decision, release to the public, and implementation
of the plan.

During April 1992, IHSS 147.1 (the Process Waste Leaks-Maas Area), was deleted from OU 12 and
added to OU 9 as part of a IHSS realignment pursuant to Part 32, Paragraph 191 (Additional Work or

Modification to Work) of the IAG. This change was recommended by DOE in the now-approved OU 9
Phase | RFI/RI Work Plan and approved by CDH and EPA in April 1992.

SCOPE OF WORK CHANGES THIS REPORTING PERIOD: None
TECHNICAL APPROACH CHANGES THIS REPORTING PERIOD: None

IAG MILESTONE ACCOMPLISHMENTS:

Submit Draft Phase | RFI/RlI Work Plan 08 May 92

JULY WORK ACTIVITY STATUS:
The draft RFI/RI Work Plan for OU 12 is undergoing review by the regulatory agencies. Comments are
expected to be received from the agencies in early August. Preliminary discussion would indicate that

only minor comment resolution will be needed on the OU 12 Work Plan, specifically the Field Sampling
Plan portion of the document.

PLANNED WORK FOR AUGUST:

The draft RFI/RI Work Plan for OU 12 is scheduled to be reviewed by the regulatory agencies through
the beginning of August 1992. Once comments are received incorporation into the Final Work Plan is
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planned to begin.
PROBLEMS: None

OPEN ITEMS:

Regulatory agency comments on the OU 12 draft RFI/RI Work Plan.
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3.13 OU 13 - 100 AREA
_DESCRIPTION:

Cleanup of the 100 Area involves the assessment and remediation of 15 IHSSs including: Chemical
Storage - North, Middle, and South Sites (IHSSs 117.1, 117.2 and 117.3); Oil Burn Pit #1 (IHSS 128);
Lithium Metal Destruction Site (IHSS 134); Waste Spills (IHSS 148); Fuel Qil Tank (IHSS 152);
Radioactive Site - North Area (IHSS 157.1); Radioactive Site - Building 551 (IHSS 158); Waste
Peroxide Drum Burial (IHSS 169); Solvent Burning Ground (IHSS 171); Valve Vault 12 (IHSS 186);
Caustic Leak (IHSS 190); and the Hydrogen Peroxide Spill (IHSS 191).

Assessment will consist of preparing a Phase | RFI/RI Work Plan, which will include both an
Environmental Evaluation and a Human Health Risk Assessment. After implementation of this work
plan, fieldwork and sample analysis will be conducted, data will be analyzed, and the Phase | RI Report
will be prepared. A Feasibility Study to determine the best methods to remediate the area will be
conducted as part of the assessment.

Remediation will consist of development and execution of a Remedial Action Plan based on resuits
obtained during the assessment phase of the project. This process includes review and approval by
EPA and CDH, followed by a Record of Decision, release to the public, and implementation of the plan.
During April 1992, IHSS 122, the Underground Concrete Tank, was transferred from OU 13 and added
to OU 9 as part of a IHSS realignment pursuant to Part 32, Paragraph 191 (Additional Work or

Modification to Work) of the IAG. This change was recommended by DOE in the now-approved OU 9
Phase | RFI/RlI Work Plan and approved by CDH and EPA in April 1992,

SCOPE OF WORK CHANGES THIS REPORTING PERIOD: None
TECHNICAL APPROACH CHANGES THIS REPORTING PERIOD: None

1AG MILESTONE ACCOMPLISHMENTS:

Submit Draft Phase | RFI/RI Work Plan 15 May 92

JULY WORK ACTIVITY STATUS:

The regulatory agencies are reviewing the OU 13 draft RFI/RI Work Plan. Comments are due back on
August 13, 1992.

PLANNED WORK FOR AUGUST:
The regulatory agencies are reviewing the Work Plan, and their comments are due back on August 13,

1992. Once comments are received incorporation into the Final Work Plan is planned to begin. A
comment summary document containing all comments for the OU 13 draft Work Plan is being prepared.
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PROBLEMS: None

OPEN ITEMS:

Regulatory agency comments on the OU 13 draft RFI/Rl Work Plan.
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3.14 OU 14 - RADIOACTIVE SITES
DESCRIPTION:

Work at the Radioactive Sites involves the assessment and remediation of 8 IHSSs, including:
Radioactive Site - 700 Area Site #1 (IHSS 131); Radioactive Soil Burial - Building 334 Parking Lot
(IHSS 156.1); Building 444 Parking Lot (IHSS 160) and Building 664 (IHSS 161); and Radioactive Site -
700 Area Site #2 (IHSS 162); and Radioactive Sites - 800 Area which includes the Concrete Slab,
Building 886 Spills, and the Building 889 Storage Pad {IHSSs 164.1, 164.2, and 164.3, respectively).

Upon finalization of the work plan, implementation of the remedial investigation (RI) fieldwork wiil
begin with the site characterization phase including sample collection, laboratory analysis and data
review. A freatability investigation involving bench scale studies will be performed during the latter
portion of the Rl. A Feasibility Study (FS) will be performed as part of the assessment for the
development and screening of treatment alternatives. '

Remediation will consist of development and execution of a Remedial Action Plan based on results
obtained during the assessment phase of the project. This process includes review and approval by
EPA and CDH, followed by a Record of Decision, release to the public, and implementation ot the plan.
In April 1992, IHSS 156.2 (Soil Dump Area) was transferred from QU 14 to OU 6 as recommended by

DOE in the now-approved OU 6 Phase | RFI/RI Work Plan because of the IHSS location along the Walinut
Creek Drainage.

SCOPE OF WORK CHANGES THIS REPORTING PERIOD: . None
TECHNICAL APPROACH CHANGES THIS REPORTING PERIOD: None

IAG MILESTONE ACCOMPLISHMENTS:
Submit Draft Phase | RFI/RI Work Plan 26 Jun 92

*Approved extension from May 22, 1992.
JULY WORK ACTIVITY STATUS:

The Draft OU 14 RFI/RI Work Plan is under review by the regulatory agencues Comments from EPA
and CDH are expected to be received during August 1992,

PLANNED WORK FOR AUGUST:

The draft RFI/RI Work Plan for OU 14 is scheduled to be reviewed by the regulatory agencies through
the beginning of August 1992. Once comments are received, resolution and incorporation into the Final
Work Plan is planned to begin.
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PROBLEMS: None

OPEN ITEMS:

Regulatory agency comments on the OU 14 draft RFI/RI Work Plan.
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3.15 OU 15 - INSIDE BUILDING CLOSURES

DESCRIPTION:

Work at OU 15 involves remediation of seven IHSSs including: Building 881 Drum Storage Area;
Building 865 Drum Storage Area; Building 883 Drum Storage Area; Original Uranium Chip Roaster; Unit
16, Building 890 Cargo Container; Unit 26, Building 881 Drum Storage; Unit 63, Building 371 Drum
Storage; and Unit 32, Building 881-Cyanide Bench Scale Treatment. Tasks in this activity are for
RCRA closure of several drum storage areas and a uranium chip roaster. Eight facilities will undergo
RCRA closure as interim status units. Closure Plans for the facilities were submitted to CDH in 1988
and again in 1989. The major activity proposed is characterization and decontamination, if applicabie,
of the concrete floors at the indoor facilities. Drums and dumpsters containing solids and liquids were
stored at these facilities. Types of waste included oils, coolants and solvents containing chlorinated
hydrocarbons (RCRA F001 and F002 wastes), waste paints, and waste metals contaminated with
solvents. Hazardous constituents include chlorinated solvents, beryllium, and uranium. At most of the
facilities, there is visual evidence of soil contamination.

SCOPE OF WORK CHANGES THIS REPORTING PERIOD: None
TECHNICAL APPROACH CHANGES THIS REPORTING PERIOD: None

IAG MILESTONE ACCOMPLISHMENTS:
Submit Draft Phase | RFI/Ri Work Plan 01 Jun 92*
*The Draft Phase | RFI/RI Work Plan was delivered to the regulatory agencies on May 27, 1992,
five days ahead of the IAG milestone date.

JULY WORK ACTIVITY STATUS:

The regulatory agencies are reviewing the Draft OU 15 RFI/RI Work Pian. Comments are expected
from the regulatory agencies during August 1992.

Closure of RCRA Unit No. 45, the Original Uranium Chip Roaster (OUCR), prior to November 8, 1992, is
highly unlikely. EG&G RCRA Permitting and Compliance has indicated that CDH considers the OUCR to
be undergoing the closure process; therefore, the OUCR will not be affected by the November 8, 1992
deadline.

PLANNED WORK FOR AUGUST:

The draft Phase | RFI/RI Work Plan for OU 15 will be at the regulatory agencies for review through

August. Comments are expected to be received during September 1992. Once comments are received,
incorporation into the OU 15 Final Work Plan is planned to begin.

PROBLEMS: None
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OPEN ITEMS:

Regulatory agenﬁy commnets on the OU 15 draft RFI/Rl Work Plan.
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3.16 OU 16 - LOW-PRIORITY SITES

DESCRIPTION:

OU 16 assessment activity consists of preparing a No Further Action Justification Document for seven
IHSSs, including: IHSS 185 (Solvent Spill), IHSS 192 (Antifreeze Discharge), IHSS 193 (Steam
Condensate Leaks), IHSS 195 (Nickel Carbonyl Disposal), IHSS 196 (Water Treatment Plant Backwash
Pond), and IHSS 197 (Scrap Metal Sites). In addition, the Rocky Flats Plant must review the document,

resolve comments, and finalize the draft. The regulatory agencies will then review the justification
and render a decision.

SCOPE OF WORK CHANGES THIS REPORTING PERIOCD: None
TECHNICAL APPROACH CHANGES THIS REPORTING PERIOD: None

IAG MILESTONE ACCOMPLISHMENTS:

Submit draft No Further Action Justification 04 Mar 92
Submit Final No Further Action Justification 30 Jul 92
JULY WORK ACTIVITY STATUS:

Comments from EPA and CDH on the Final No Further Action Justification Document were incorporated.
The Final No Further Action Justification Document for OU 16 was submitted to the regulatory agencies
on July 30, 1992, the IAG milestone date.

PLANNED WORK FOR AUGUST:
The No Further Action Justification Document is scheduled to be under review by the regulatory
agencies through August 1992. :

PROBLEMS: None

OPEN ITEMS: None
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3.17 SITEWIDE ACTIVITIES

DESCRIPTION:

Sitewide activities include several tasks that encompass a wide variety of plans, procedures, reports,
studies, and other activities required by the IAG and that apply to Rocky Flats Plant environmental
restoration activities in general. The activities include, but are not limited to, the Health and Safety
Plan, a Sampling and Analysis Plan, a Plan for Prevention of Contaminant Dispersion, the Community
Relations Plan, the Discharge Limits for Radionuclides Work Plan, Treatability Study deliverables, the
Background Study Plan, Administrative Record, State Response (support for CDH oversight), Historical
Release Report, Operations Management, Decontamination Facilities, Contractor yard support, ER
Waste handling facilities, geologic characterization, hydrogeologic characterization, and groundwater

monitoring.
SCOPE OF WORK CHANGES THIS REPORTING PERIOD:
TECHNICAL APPROACH CHANGES THIS REPORTING PERIOD:

IAG MILESTONE ACCOMPLISHMENTS:

Submit Draft Background Study Report. (Water)

Submit Draft Background Study Report (Soils)

Submit Draft Community Survey Plan

Submit Final Community Survey Plan

Submit Draft Health and Safety Plan

Submit Draft Quality Assurance Project Plan

Submit Draft Standard Operating Procedures

Submit Draft Plan for Prevention of Contaminant Dispersion
Submit Draft Treatability Study Plan

Submit Draft Community Relations Plan

Submit Final Health and Safety Plan

Submit Revised Background Study Report

Submit Final Community Relations Plan

Submit Final Quality Assurance Project Plan

Submit Final Standard Operating Procedures

Submit Draft Radionuclides Discharge Limits Plan

Submit Community Relations Plan Responsiveness Summary
Submit Final Treatability Study Plan

Submit Final Plan for Prevention of Contaminant Dispersion
Submit Final Plan Discharge Limits Radionuclides

Submit Final PPCD and Responsiveness Summary

Submit Draft Historical Release Report

Submit Responsiveness Summary for DLRP
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15 Dec 89

15 Dec 89
23 Jan 90

22 Mar 90
15 Aug 90
29 Aug 90
29 Aug 90
19 Sep 90
21 Sep 90
01 Nov 90
12 Nov 90
21 Dec 90
22 Jan 91

01 Mar 91
01 Mar 91
05 Apr 91
21 Jun 91
03 Jun 91
22 Jul 91

16 Sep 91
25 Nov 91
08 Jan 92
31 Jan 92




JULY WORK ACTIVITY STATUS: .

Currently the PA contains all or portions of ten Operable Units (OUs) which are scheduled for Remedial
Investigations (RIs). It may be advantageous to defer the Rl process within the PA until a time when it
is no longer impacted by security concerns. The resulting benefits would be a reduction in operating
costs attributed to the ease of operating in a less restrictive working environment, and a better
coordination of investigative and remedial effort resultmg from the consolidation of geographically
similar OUs.

A preliminary project plan was prepared to guide direction for the assembly of an IM/IRAP.

The IM/IRAP would provide a plan under which contaminant sources, potential migration pathways, and
potential sensitive receptors for known PA contamination are identified, and alternatives are proposed
to stabilize or mitigate any immediate human heaith or environmental risks. The plan would assess and
interpret current data with respect to potential exposure pathways and potential sensitive receptors.
It would also define the Applicable or Relevant and Appropriate Requirements (ARARs) and applicable
environmental regulations. The IM/IRAP will also identify and screen IM/IRA alternatives and provide
documentation to aid the National Environmental Policy Act (NEPA) in determination of the
environmental impacts of a proposed action.

A statement of work continues to be prepared for development of a PA/IRAP.

. ity_Relaii Activil

The Technical Review Group met on July 21, 1992. Included in this meeting was comments on the OU 8
Work Plan.

Adminisirative R I

A meeting was held on July 29, 1992 to discuss the Adminstrative Record (AR) microfiiming
procedures. Representatives from the EM Quality Assurance Group, EM Records Amangement, EG&G
Records Management, Remediation Programs Division/Administrative Record Representatives were in
attendance. Providing a copy of the AR in microfilm form to EG&G s Records Management Department
was discussed. A decision was made to provide a microfilm copy of the AR in the Department of
Justice (DOJ) and the U.S. Environmental Protection Agency s required format with an index of
documents located on the microfilm roll to EG&G s Records Management. This information will be
inserted into EG&G s Records Management database and compared with the AR microfilm roll. If EG&G s
Records Management accepts the format of the AR microfilm as it exists, possible format changes to
the existing AR microfilm or remicrofiiming of the AR file by EG&G s Records Management will not be
necessary. '

p | Area D ination Fagil

Construction Activities on the Protected Area Decontamination Facility started in July. Relocation of
the existing cargo containers and compaction testing is complete.
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PLANNED SITEWIDE WORK FOR AUGUST:

Continue development of the Protected Area Interim Remedial Action Plan (PA/IRAP)

Continue construction activities on the Protected Area Decontamination Facility.

The quarterly update of the Administrative Record is scheduled for delivery to Ei’a and CDH during
August. An update of the microfiche and index for QU 2, OU 4 and the Sitewide File is also scheduled

for delivery to the four repositories, Rocky Flats Reading Room, Rocky Flats Environmental Monitoring
Council, CDH and EPA during the month of August.

PROBLEMS:  None

OPEN ITEMS: None
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4.0 ROUTINE ENVIRONMENTAL MONITORING

The following generalized sampling schedule for Routine Environmental Monitoring is provided as
requested in Section 210 of the IAG. Detailed quarterly monitoring schedules are prepared in advance
and are available to EPA and CDH upon request from the Environmental Monitoring and Assessment
Division, Environmental Management Department, and EG&G Rocky Flats, Inc. The schedules are
lengthy; therefore, they are not reproduced here. An EPA- or State-authorized representative may
make arrangements to observe fieldwork and to obtain split or duplicate samples.

SURFACE WATER AND SEDIMENTS:
Each of the Surface Water Stations (approximately 120 stations) are sampled monthly.
Each of the Sediment Stations (approximately 40 stations) are sampled quarterly.

Each surface water and sediment sample is analyzed for the following parameters:

CLP TCL VOAs _ Major Anions

CLP TAL Metals ' Radionuclides

plus Cesium , Field Parameters
. Lithium pH

Molybdenum Temperature
Strontium Specific Conductivity
Tin Dissolved Oxygen (DO)
. . Turbidity
SOILS:

Each of the Soil Stations (located at 1- and 2-mile radii from the plant center) are san‘ipled annually.

Each soil sample is analyzed for plutonium and americium.

GROUNDWATER:

A total of 259 of the 371 total Groundwater Stations are sampled quarterly; this includes alluvial
wells, bedrock wells, and pre-1986 wells. Approximately one third of the wells are monitored
monthly for water levels.

Each groundwater sample is analyzed for CLP, TCL, VOAs, CLP, TAL, Metals, as well as the following
parameters: ’

Radiochemical P I ic P Field P
Gross Alpha  Tritium Nitrate/Nitrite Dissolved Oxygen (DO)
Gross Beta Lithium Total Phosphorous Specific Conductivity
Plutonium Uranium Ortho-Phosphate Temperature
Americium - Cesium Ammonia Turbidity

Strontium Tin pH

Molybdenum
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5.0 CONTRACTOR/SUBCONTRACTOR IDENTIFICATION

Contractors and subcontractors being used on the Rocky Flats Plant Environmental Restoration Program and
the work they are performing are identified on the following list as required by paragraph 13 of the IAG.

suB- START
OU| PRQJECT |SUBCONTRACTOR| SUBCONTRACTOR WORK DESCRIPTION DATE
1 |Assessment [Ebasco Dames & Moore |OUt1 RFI/RI fieldwork (drilling, well development/ Apr-91
Stoller Corp. completion, sampling) and Rl report
2 |Assessment |Woodward-Clyde OU2 RFVRI Work Plan (alluviai & bedrock); Ri Seb-go
fieldwork (drilling, well completion/development),
Technical Memorandum and R| Report
2 |Remediation |Riedel Env. Sves. Fabricate/install/operate GAC/FTU system for South Apr-91
- Walnut Creek Phase of OU2 IRA.
2 |Remediation |Weston IRAP, EA, Risk Assessment, and Historical Assessment | Jun-91
for Woman Creek
2 |Remediation |Woodward-Clyde Conduct bench-scale tests on surface water May-91
3 |Assassment {IT Corporation [CH2M Hill Revegetate offsite lands Jun-91
3 |Assessmeont |IT Corporation Implementation of OU 3 RFI/RI Work Plan Jun-92
4 |Assessment |IT Corporation ]Applled Environ. |OU4 RFVRI Work Plan including Environmental Sep-91
‘ Evaluation Plan and Quality Assurance Addendum
5 |Assessment {ASI Implementation of OUS RFI/RI Work Plan TBD
6 JAssessment |Woodward-Clyde Implementation of OU6 RFI/RI Work Plan T8D
7 |Assessment |TBD Implementation of OU7 RFI/RI Work Plan T8D
8 [Assessment |ASI| OU8 RFI/RI Work Plan including Environmental Mar-92
Evaluation Plan and Quality Assurance Addendum
9 lAssessment |TBD Implementation of OU9 RFI/Ri Work Plan T8D
10]Assessment |[Ebasco OU10 RFI/RI Work Plan including Environmental Jun-90
Evaluation Plan and Quality Assurance Addendum :
1 1|Assessment |IT Corporation OU11 RFI/RI Work Plan including Environmental Oct-91
Evaluation Ptan and Quality Assurance Addendum
12]Assessmaent |Allied Environ. OU12 RFI/RI Work Plan including Enviornmental Mar-92
Evaluation Plan and Quality Assurance Addendum
13|Assessment |IT Corporation OU13 RFI/RI Work Plan including Enviornmental Mar-92
Evaluation Plan and Quality Assurance Addendum i
14|Assessment |Ebasco OU14 RFI/RI Work Plan including Enviornmental Apr-92
: Evaluation Plan and Quality Assurance Addendum
15|Assessment |Ebasco Stoller OU15 RFI/R1 Work Plan including Enviornmentai Apr-92
Evaluation Plan and Quality Assurance Addendum
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sus- START
OU|l PROQUECT | SUBCONTRACTOR | SUBCONTRACTOR WORK DESCRIPTION DATE
SW]Adm. Record |Quantalex Maintain IAG Administrative Record Oct-90
SW|Geolog. Char. |ASI Geologic Characterization, Data Base, and graphics Feb-90
SW{Monitoring  |Ebasco Analytical Services for groundwater, surface water, Dec-90
and sediment
SW{Monitoring |IT Corporation Analytical Services for groundwater, surface water, Jul-90
and sediment
SW|Fid. Oversight Ebasco Stoller Corp. ER field operations oversight Oct-90
SW|Treatability (Ebasco Sitewide treatability studies - Pu contaminated soils | Apr-90
SW|Treatability |Woodward-Clyde Technical evaiuation of sitewide treatability studies Jul-90
SW|QA Ebasco SAIC Develop and implement quality assurance program and | Dec-90
field operations oversite
PM|Support Ebasco Stoiler Corp. Program Management Support Feb-90
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